THE REGULAR MEETING OF THE TIPPECANOE COUNTY DRAINAGE BOARD HELD ON DECEMBER 4th, 1974.

The regular meeting of the Tippecanoe County Drainage Board was held on December L, 1974
at 9:00 a.m., o'clock with the following members present, Mr. Bruce Osborn, Robert F. Fields,
Edward Shaw, A. D. Ruth, Jr., Fred Hoffman and Gladys Ridder.

The minutes of the November &, 1974 meeting were read and upon motion of Bruce Osborn,

Mi . .
toutes seconded by Robert Fields and made unanimous by Edward Shaw they were approved as read.

Approved

. The Engineer presented the final expenses on the Train A. Coe showing the over-runs and
Final Approval under-runs. The Board unanimously approved the final quantities as shown below:
of Expenses of

Train A. Coe. ITEM NO. 1 Installation of 8" plastic tile:
Reconstruction Proposed Quantity 2800 Lineal Feet )
Actual Quantity 2736 Lineal feet E):B
Under run 84 Lineal feet

Under-run due to more accurate measurements after water was removed From pood. (Note
concrete pipe used due to availability)

ITEM NO. 2 Installation of 18" concrete field tile:
Proposed Quanity 2100 Lineal feet
Actual Quantity 2100 Lineal feet

ITEM NO. 3 Excavation:
Proposed Quantity 31,754 Cubic Yards
Actual Quantity 31,454 Cubic Yards
Under-run 300 Cubic Yards

Under-run due to deletion of ditch cut along County Road 1300 South. This was done after
contour of ground was visable when pond on Marshall Davis land was drained.

ITEM NO. 4 Cleaning and realigning open ditch
Proposed Quantity 1 Lump sum
Actual Quantity 1 Lump sum

ITEM NO. 5 Installing Corrugated Metal Pipe thru spoil:
Proposed Quantity 12 each
Actual Quantity 19 each
Over-run 7 each
The over-run was due to the need for additional pipes at locations that became obvious
when the spoil was leveled.

ITEM NO. 6 Installation of Structure No. 1
Proposed Quantity 1 Lump sum
Actual Quantity 1 Lump sum

ITEM NO. 7 Clearing
Proposed Quantity 1 Lump sum
Actual Quantity 0
Under-run 1 Lump sum
Clearing work done by E. E. A. help.

ITEM NO. 8 . Back Hoe Operation  (West Branch)

Proposed Quantity 30 Hrs.

Actual Quantity 119.0 Hours

Over-run 83.0 Hours
Over-run due to the following additions: .
Additional work necessary on Hart farm for the installation of the west

crossing. This work not included in original contract and additional work was needed to
complete installation (28.0 equivalent hours)

Additional work in Cunningham Woods (3.5 Equivalent hours)
Additional work on West Branch (32.5 Hours)

Additional digging on Grimes pond (19.0 Hours)

Additional work on structure No. 1 due to additional depth (6 Hours)

Total Over-run 28.0 #% 3.5 + 32.5 + 19.0 +6.0 = 89.0 Hours

ITEM NO. 9 Installation of Field X-ings.
Proposed Quantity 10
Actual Quantity 4
Under-run 6

Under-run due to land being consolidated as with respect to ownership, and a high estimate
of the number of crossings required.

ITEM NO. 10 Fescue Seed
Proposed Quantity 600 1bs.
Actual Quantity 800 lbs.
Over-run 200 lbs.
Over-run due to engineer ordering contractor to sew additional seed.

ITEM NO. 11 Rye Grass
Proposed Quantity 100 1bs.
- Actual Quantity 150 1bs.
Over-run 50 1bs.

Over-run due to engineer ordering contractor to sew additional seed.

Kenneth J. Mr. Kenneth J. Biery appeared before the Board with pictures and showing the grass waterway
Biery that had been distroyed by a neighbor. The legal aspects were pointed out by the County
Attorney and informing Mr. Biery that his only recourse was to bring suit. The Board told
Mr. Biery that if he acquired the needed right-of-way along road 500E from road 38N, they
would make the necessary drain along the road.



Mr. Ruth opened the hearing on the E. F. Haywood ditch by reading some of the correspondance
he'd received from different people in this watershed. Most of them in favor of the main-
tenance but not at a dollar per acre. Mr. Ruth asked those present how they would feel
about making a part of a natural waterway through Joe Ratcliff a part of the legal drain.
Most of them felt it would be a good idea but Mr. Ratcliff was opposed to the idea. He said
he'd spent fifteen hundred dollars of his own money and if the law made no provisions to
reimburse him that amount, he was in favor of leaving things just as they are. Someone
pointed out the Mr. Ratcliff that if the waterway was made a part of the legal drain that
the next time repairs were needed all would help him share the expense, but Mr. Ratcliff
held his position.

9:30 a.m.
E. F. Haywood
Maintenance
or
Vacation
hearing

Those in attendance at this hearing were: Joe Ratcliff, Howard Daugherty, Richard Anderson,
John Kerkhoff, Robert Haywood, Joseph Rund, Keltie and Robert Kirkpatrick, Jand and R, J.
Moore, Jerome Rund, J. Kenneth Biery, Carl Bray and Mr. & Mrs. Robert Leader.

Several of those present expressed their disapointment in the way in which this ditch had
been cleaned out the last time and wanted better supervision if it was dredged again. With
the difference in the way farming is done today over that of several years ago, namely all
of the soil being tilled instead of part of it laying in a soil bank as the government
formerly required, not as many small grains being grown, etc. all add to a greater soil
erosion and a greater need for drainage.

Mr. Ruth asked the Attormey if the Board had the right to request those on the tile portion
of this ditch to fix their tile before a maintenance fund be established and the Attorney
said the law did not provide for this but suggested a gentlemen's agreement could be done
by the farmers themselves. Those on the tile part agreed to take care of their broken tile.

The request of the Engineer to spray the ditch before May lst, when crops would again be
planted, cam from those on the open part of the ditch and Mr. Ruth promised to do so.

Mr. Jerome Rund said he had replaced 300 feet of 15 inch tile from the headwall back and that
it was holding fine. Mr. Leader said he like to see more subsurface tile and less water going
across the ground. ' ' ’ B .
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It was suggested a committee of farmers be formed to work with Mr. Ruth on all repairs and
Mr. Ruth said he would welcome their help.

Upon motion of Robert Fields, seconded by Bruce Osborn and made unanimous by Edward Shaw,
the Board moved to establish a $0.50 per acre maintenance fund.

The Engineer opened the informal hearing on the Extension of the John Saltzman ditch by
10:30 a.m. explaining to those present the reason for calling this hearing and asking their feelings
anormal hear- on the addition because Mr. Rodgers had reported that while carrying a petition to get the
ing on.the extension made a part of the legal that he could not find any signers. Those in attendance
extension of were: Ruth W. Delong, George E. Delong, James D. Conk, Charles Shultheis, Hughel W. Miller
the John Those present felt the extension should be made a part of the legal drain and that the .
Saltzman Ditch Saltzman ditch was much in need of a maintenance fund. Mr. Hughel Miller said those in the
watershed had petitioned to Carroll County for a hearing to establish a maintenance fund
last spring but as yet had not heard from them. Mr. George DelLong said this ditch was so
badly in need of repair that he would appreciate our getting a meeting scheduled. The

secretary said she would write to the Carroll County Drainage Board and see if something
could be worked out.

The matter of Treece Meadows came before the Board and plans, specifications and other

Treece drawings as previously submitted were approved. The Engineer was ordered to proceed as
Mgadows set out by law.
Subdivision

On motion made and carried the meeting adjourned.
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